2006-7 Fermilab Accelerator Experiments Schedule

This Schedule will be undated reaularly. as plans chanae.
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The 2006 long Tevatron Shutdown began on February 27, and is planned to last
Booster turn on is scheduled to begin May 22, Tevatron on June 2.

The 2007 Accelerators Shutdown is tentatively scheduled for 8 weeks, June and

# Continuation of MiniBooNE running beyond CY06 requires additional approval.

14 weeks.

July.

This draft schedule will be updated as more precise information is made available.
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